

Task	Responsible Team Member	Details	Deadline
Schedule Internal Team Meetings	Siya Patel (Project Manager)	Set up recurring meetings for team coordination. Define team expectations, communication, and collaboration guidelines.	9-Mar-25
Draft Team Contract	Siya Patel (Project Manager)	Document team roles and tasks to ensure accountability.	9-Mar-25
Develop Roles & Responsibilities Matrix	Evan Schneider (Project Planner)	Gather information on client's current feedback process.	11-Mar-25
Conduct Background Research on Client	All Team Members	Outline project's scope and goals.	14-Mar-25
Document Project Understanding	Ishita Singh (Survey Design)	Create a list of questions to ask the client during the meeting.	14-Mar-25
Develop Requirements Gathering Questions	Tyreek Hood (Client Communication Lead)	Set up a meeting with the client to discuss requirements.	15-Mar-25
Schedule Client Meeting	Tyreek Hood (Client Communication Lead)	Summarize problem based on client feedback.	16-Mar-25
Draft Problem Definition	All Team Members	Identify risks and potential challenges for the project.	19-Mar-25
Conduct Internal Risk Assessment	Bruce Wyatt (Tech Writer)	Prepare summary of the project for client review.	21-Mar-25
Draft Summary for Client	Bruce Wyatt (Tech Writer)		22-Mar-25